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POLREP #38 : ; ..--
FAIRMONT COKE WORKS , ; " ^LAFAYETTE STREET . , !
FAIRMONT, MARION COUNTY, WV. 26554
:ATTNJ CHARLIE KLEEMAN,- GREGG CRYSTALL, DEBBIE DIETRICH
I. SITUATION (FRIDAY, 03/04/94, 1800 HOURS)

A. SITE OPERATIONS WERE CANCELLED Off THURSDAY, 03/03/94, DUETO HEAVY SNOW ACCUMULATION AND FREEZING RAIN.
' B. EPA, TAT, AND ERCS RESUMED REMOVAL OPERATIONS ON FRIDAY,

03/04/94.
C. PERSONNEL ON SCENE: OSC-1, TAT-3, ERCS-12 '
D. WEATHER ON SCENE* TEMP3 IN UPPER 30'S; SKIES OVERCAST.

• E. OSC POWELL ON SITE TO DIRECT REMOVAL ACTIONS.
F. PROJECT COSTS:

AGENCY : COST AS OF 03/04/94 CEILING . i > ,
' * • ~ , ' . • ' ' ; i , • ' ' . ' • . '

ERCS $ 246,270 $ 635,000
TAT- , $ 60,073 / $ 100,000

: EPA DIRECT $ 15,852 $ i 30,000
EPA INDIRECT $ 24,977 $ 50,006

TOTAL $347,172 ' $ 815,000 ;

UNOBLIGATED FUNDS %r < $ 898,000

SITE CEILING $1̂ 713,000
_. ' .. ' • , . • ' , • . . • • . ' '_ ' •••IKStSiaiSBIV

II. ACTIONS TAKEN ; r
A. ERCS RE-ACCESSED ONE TANK IN BUILDING-AC IN ORDER TO

COLLECT A SAMPLE.
B. ERCS COMPLETED TANK ACCESSING AND SAMPLING OPERATIONS IN

BUILDING-AD. THREE TANKS WERE ACCESSED AND SEVEN TANK
SAMPLES WERE COLLECTED THIS DATE. -

, C. ERCS COMPLETED ACCESSING TWO TANKS IN BUILDINCS-AI.
D. ERCS ESTABLISHED A DECON AND CRZ OUTSIDE OF BUILDING-AJ

r IN PREPARATION FOR TANK ACCESSING AND SAMPLING
OPERATIONS.

. E. ERCS PLUGGED THE FLOOR DRAIN IN BUILDING-AL TO PREVENT
THE POTENTIAL FOR PCB MIGRATION INTO THE DRAIN.

F. ERCS SAMPLED THREE OIL SWITCHES IN AREA "BY" (FENCED IN
AREA CONTAINING TRANSFORMERS AND OIL SWITCHES) .

G. ERCS BEGAN FORMULATING A BULKING SCHEME FOR PCB
CONTAMINATED OIL. '

H. A BOTTLE OF HIGHLY CONCENTRATED NITRIC ACID WAS REMOVED
FROM LAB PACK *3. THE NITRIC ACID WAS PLACED IN ITS OWN

. LAB PACK (#18) tff ORDER TO MEET THE DISPOSAL FACILITIES
APPROVED CRITERIA*

I. ERCS CONTINUED SETTING UP THE DECON TRAILER.
III. FUTURE PLANS , ,

A* TAT WILL CONTINUE TO REVISE SOIL SAMPLING PLAN TO
FACILITATE THE EXTENT OF CONTAMINATION STUDY.
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B. EPA-ERT, GEORGE PRINCE AND GREG POWELL, TO BE ON SITE
MONDAY, 03/07/94 TO ASSIST i WITH THE EXTENT-OF-
CONTAMINATION SAMPLING STRATEGY.

C. ERCS .WILL -CONTINUE ACCESSING TANKS IN BUILDING-AJ, AND
WILL CONTINUE SAMPLING TANKS IN BUILDING AD.

D. ERCS TO SAMPLE ONE TANK IN BUILDING-AC
E. ERCS CHEMIST WILL CONTINUE TO FORMULATE A BULKING PLAN

FOR MATERIAL IN SMALL CONTAINERS* ,
F* SURFACE WATER AND BULK ANALYTICAL RESULTS ARE EXPECTED

FROM THE LAB ON 03/07/94,
G. SHARON STEEL ENVIRONMENTAL DIRECTOR, RICHARD HERMAN,

EXPECTED ON SITE 03/09/94, ;TO DISCUSS SITE OPERATIONS
WITH OSC POWELL.

EDWARD M. POWELL, OSC
U.S. EPA REGION III
WHEELING, WV 26003

\

OOOT'S


